

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428



LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C4CB	4	ALP	19.6	25.1	09/19/22	09/22/22	6:00	18:00	EB/WB	Begin: Kinney Lakes Trail End: Nelson's Cabin Restriction: One-way traffic control Reason: Drainage Work	10 mins
C4CB	4	ALP	19.6	25.1	09/23/22	09/23/22	6:00	15:00	EB/WB	Begin: Kinney Lakes Trail End: Nelson's Cabin Restriction: One-way traffic control Reason: Drainage Work	10 mins
C4YA	4	CAL	12.7	15.8	09/19/22	09/22/22	7:00	17:00	EB/WB	Begin: Bonanza Mine Way End: Appaloosa Road Restriction: Traffic Breaks Reason: Highway Construction	10 mins
C4YA	4	CAL	12.7	15.8	09/23/22	09/23/22	7:00	15:00	EB/WB	Begin: Bonanza Mine Way End: Appaloosa Road Restriction: Traffic Breaks Reason: Highway Construction	10 mins
M4LA	4	CAL	53.2	55	09/19/22	09/21/22	7:00	15:00	EB/WB	Begin: Beatrice Drive End: Black Springs Road Restriction: #1 of 3 lanes Reason: Shoulder Work	5 mins
P4AA	4	SJ	14.7	15.1	04/18/22	09/30/22	7:00	15:30	EB	Begin: Tillie Lewis Road End: Fresno Avenue Restriction: Long-term right shoulder Reason: Pavement Work	5 mins
C4RA	4	SJ	15.6	15.6	09/18/22	09/22/22	20:00	6:00	EB	Begin: SB Interstate 5 End: SB Interstate 5 Restriction: Full connector ramp closure Reason: Highway Construction	10 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C4RA	4	SJ	15.9	15.9	09/15/22	09/19/22	22:00	5:00	WB	Begin: SB Interstate 5 End: SB Interstate 5 Restriction: Long-term full connector ramp closure Reason: Highway Construction	10 mins
C4RA	4	SJ	16.2	16.2	09/18/22	09/22/22	21:00	5:00	WB	Begin: NB Interstate 5 End: NB Interstate 5 Restriction: Full connector ramp closure Reason: Highway Construction	10 mins
C4RA	4	SJ	16.6	16.6	09/15/22	09/19/22	22:00	5:00	WB	Begin: Center Street End: Center Street Restriction: Long-term full on-ramp closure Reason: Highway Construction	5 mins
M4EA	4	SJ	16.7	17.7	09/22/22	09/22/22	8:00	14:00	EB	Begin: El Dorado Street End: Wilson Way Restriction: #3 of 3 lanes, right shoulder, auxiliary lane Reason: Sweeping Operation	5 mins
M4EA	4	SJ	17.7	16.7	09/22/22	09/22/22	8:00	14:00	WB	Begin: Wilson Way End: El Dorado Street Restriction: #3 of 3 lanes, right shoulder, auxiliary lane Reason: Sweeping Operation	5 mins
C4DA	4	SJ	18.8	18.8	09/18/22	09/23/22	20:00	4:00	WB	Begin: Filbert Street End: Filbert Street Restriction: Full off-ramp closure Reason: Bridge Work	5 mins
C4DA	4	SJ	18.8	18.8	09/18/22	09/23/22	21:00	6:00	EB/WB	Begin: Filbert Street End: Filbert Street Restriction: One-way traffic control Reason: Bridge Work	10 mins
C4DA	4	SJ	18.8	18.8	09/18/22	09/23/22	22:00	5:00	EB	Begin: Filbert Street End: Filbert Street Restriction: Full off-ramp closure Reason: Bridge Work	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C5GB	5	MER	0	17.6	09/19/22	09/23/22	20:00	5:00	NB	Begin: Fresno/Merced County Line End: State Route 152 Restriction: #1 of 2 lanes Reason: Sign Work	5 mins
C5DB	5	SJ	14.8	12.9	09/19/22	09/23/22	7:00	17:00	SB	Begin: State Route 120 End: Paradise Cut Restriction: Median Shoulder Reason: ITS/Various Electrical Work	5 mins
C5DB	5	SJ	14.4	13.3	09/19/22	09/23/22	7:00	17:00	SB	Begin: San Joaquin River End: EB State Route 205 Restriction: Median Shoulder Reason: ITS/Various Electrical Work	5 mins
C5DB	5	SJ	12.9	13.3	09/19/22	09/23/22	7:00	17:00	SB	Begin: Paradise Cut End: EB State Route 205 Restriction: Median Shoulder Reason: ITS/Various Electrical Work	5 mins
C5DB	5	SJ	12.9	14.8	09/19/22	09/23/22	6:00	17:00	NB	Begin: Paradise Cut End: State Route 120 Restriction: Median Shoulder Reason: ITS/Various Electrical Work	5 mins
M5OA	5	MER	0	32.5	09/19/22	09/20/22	7:00	15:00	NB	Begin: Fresno/Merced County Line End: State Route 140 Restriction: Moving closure - #2, #1 of 2 lanes Reason: Sweeping Operation	5 mins
M5QA	5	MER	0	32.5	09/19/22	09/22/22	9:00	16:00	NB	Begin: Fresno/Merced County Line End: State Route 140 Restriction: Moving closure - #1, #2 of 2 lanes Reason: Pavement Marker Replacement	5 mins
C5UA	5	MER	0.4	0.9	04/04/22	06/30/23	6:00	5:59	NB/SB	Begin: John Chuck Erreca Rest Area - Northbound End: John Chuck Erreca Rest Area - Northbound Restriction: Long-term full rest area closure Reason: Roadway Excavation	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C5GB	5	MER	0.6	0.8	09/19/22	09/23/22	7:00	15:00	NB/SB	Begin: John Chuck Erreca Rest Area - Northbound/Southbound End: John Chuck Erreca Rest Area - Northbound/Southbound Restriction: Partial off-ramp closure (left shoulder) Reason: Sign Work	5 mins
C5GB	5	MER	17.6	17.6	09/19/22	09/23/22	7:00	17:00	SB	Begin: State Route 132 End: State Route 152 Restriction: Left shoulder Reason: Sign Work	5 mins
C5GB	5	MER	17.6	0	09/19/22	09/23/22	20:00	5:00	SB	Begin: State Route 152 End: Fresno/Merced County Line Restriction: #1 of 2 lanes Reason: Sign Work	5 mins
C5GB	5	MER	32.3	32.3	09/18/22	09/23/22	7:00	17:00	NB	Begin: State Route 140 End: State Route 140 Restriction: Partial on and off-ramp closure (left shoulder) Reason: Sign Work	5 mins
M5QA	5	MER	32.5	0	09/19/22	09/22/22	7:00	16:00	SB	Begin: State Route 140 End: Fresno/Merced County Line Restriction: Moving closure - #2, #1 of 2 lanes Reason: Pavement Marker Replacement, Sweeping Operation	5 mins
C5XA	5	SJ	6.2	6.6	09/18/22	09/23/22	20:00	6:00	NB	Begin: Durham Road End: State Route 33 Restriction: #2 of 2 lanes, right shoulder (alternately) Reason: Bridge Inspection	5 mins
C5XA	5	SJ	6.5	6.5	09/18/22	09/23/22	21:00	6:00	NB	Begin: State Route 33 End: State Route 33 Restriction: Full on-ramp closure Reason: Bridge Work	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C5FB	5	SJ	12.4	13.7	09/18/22	09/23/22	21:00	6:00	NB	Begin: Tom Paine Slough End: Manthey Road Restriction: #1, #2 of 3 lanes Reason: Bridge Work	5 mins
M5SA	5	SJ	13	14.5	09/17/22	09/18/22	23:00	4:00	SB	Begin: Paradise Cut End: San Joaquin River Restriction: #3 of 5 lanes Reason: Striping Operation	5 mins
M5SA	5	SJ	13	14.5	09/23/22	09/24/22	23:00	4:00	SB	Begin: Paradise Cut End: San Joaquin River Restriction: #3 of 5 lanes Reason: Striping Operation	5 mins
M5SA	5	SJ	13.7	13.7	09/17/22	09/18/22	23:00	4:00	SB	Begin: Manthey Road End: Route 5 Restriction: Full on ramp closure Reason: Striping Operation	5 mins
M5SA	5	SJ	13	14.5	09/17/22	09/24/22	11:00	4:00	SB	Begin: Paradise Cut End: San Joaquin River Restriction: #3 of 5 lanes Reason: Striping Operation	5 mins
M5SA	5	SJ	13.7	13.7	09/17/22	09/18/22	11:00	4:00	SB	Begin: Manthey Road End: Interstate 5 Restriction: Full on-ramp closure Reason: Striping Operation	5 mins
M5MA	5	SJ	19.6	17.5	09/20/22	09/20/22	9:00	14:00	SB	Begin: Roth Road End: Lathrop Road Restriction: #3 of 3 lanes, right shoulder Reason: Sign Work	5 mins
C5ZA	5	SJ	26.1	26.1	09/18/22	09/21/22	20:00	6:00	NB	Begin: WB State Route 4 End: WB State Route 4 Restriction: Full connector ramp closure Reason: Highway Construction	10 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT
09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C5ZA	5	SJ	26.1	26.1	09/18/22	09/22/22	21:00	5:00	NB	Begin: EB State Route 4 End: EB State Route 4 Restriction: Full connector ramp closure Reason: Highway Construction	10 mins
C5ZA	5	SJ	26.1	26.1	09/19/22	09/22/22	20:00	6:00	SB	Begin: WB State Route 4 End: WB State Route 4 Restriction: Full connector ramp closure Reason: Highway Construction	10 mins
C5ZA	5	SJ	26.1	26.1	09/19/22	09/21/22	21:00	5:00	SB	Begin: EB State Route 4 End: EB State Route 4 Restriction: Full connector ramp closure Reason: Highway Construction	10 mins
M5MA	5	SJ	26.1	26.5	09/19/22	09/19/22	9:00	14:00	NB	Begin: State Route 4/Crosstown Freeway End: Stockton Channel Viaduct Restriction: #4 of 4 lanes, right shoulder Reason: Guardrail Repair	5 mins
M5IA	5	SJ	27	32.7	09/22/22	09/22/22	8:00	14:00	NB	Begin: Pershing Avenue End: Hammer Lane Restriction: #3 of 3 lanes, right shoulder, auxiliary lane Reason: Sweeping Operation	5 mins
C5EB	5	SJ	28.5	29	09/18/22	09/23/22	20:00	5:00	NB/SB	Begin: Country Club Boulevard End: Alpine Avenue Restriction: #3, #2, #1 of 4 lanes Reason: Bridge Work	5 mins
M5IA	5	SJ	32.7	27	09/22/22	09/22/22	8:00	14:00	SB	Begin: Hammer Lane End: Pershing Avenue Restriction: #3 of 3 lanes, auxiliary lane, right shoulder Reason: Sweeping Operation	5 mins
M12FA	12	CAL	13.9	18.2	09/19/22	09/22/22	7:00	15:00	EB/WB	Begin: State Route 26 End: State Route 49 Restriction: One-way traffic control Reason: Shoulder Work	10 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C12AA	12	SJ	4.4	5.4	09/24/22	09/25/22	20:00	12:00	EB/WB	Begin: Potato Slough End: Glasscock/Tower Parkway Restriction: One-way traffic control Reason: Bridge Work	10 mins
C12DA	12	SJ	5.1	4.4	09/18/22	09/23/22	20:00	4:00	EB	Begin: Potato Slough End: Potato Slough Restriction: One-way traffic control Reason: Bridge Work	10 mins
P26CA	26	CAL	4.4	5	09/22/22	09/22/22	12:30	13:45	EB/WB	Begin: Jenny Lind Road End: Garner/Olive Orchard Restriction: One-way traffic control Reason: Utility Work	10 mins
P26CA	26	CAL	36.9	38.3	09/22/22	09/22/22	11:00	11:45	EB/WB	Begin: Higdon Road End: North Fork Mokelumne River Bridge Restriction: One-way traffic control Reason: Utility Work	10 mins
C26AA	26	SJ	0	0	09/20/22	09/23/22	20:00	5:00	WB	Begin: State Route 99/Fremont Street End: State Route 99/Fremont Street Restriction: Full connector ramp closure Reason: AC Paving	10 mins
C26AA	26	SJ	1.1	1.1	06/26/22	10/14/22	20:00	19:59	EB/WB	Begin: State Route 99/Fremont Street End: State Route 99/Fremont Street Restriction: Long-term #1 of 2 lanes Reason: K-rail Installation	5 mins
C26AA	26	SJ	1.1	1.1	09/17/22	09/24/22	20:00	6:00	EB/WB	Begin: State Route 99/Fremont Street End: State Route 99/Fremont Street Restriction: #1, #2 of 2 lanes Reason: K-rail Installation	5 mins
C26HA	26	SJ	8	10.1	09/18/22	09/23/22	20:00	6:00	EB/WB	Begin: Archer Road End: Duncan Road Restriction: One-way traffic control Reason: Highway Construction	10 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
P26DA	26	SJ	15.1	15.1	06/01/22	10/31/22	7:00	17:00	EB	Begin: Escalon Bellota Road End: Escalon Bellota Road Restriction: Long-term right shoulder Reason: Slope Repair/Clearing	5 mins
C33CA	33	SJ	5	4.5	09/18/22	09/23/22	19:00	6:00	NB/SB	Begin: Lehman Road End: Albert Drive Restriction: One-way traffic control Reason: Bridge Work	10 mins
C33EA	33	STA	2.1	4.4	09/19/22	09/23/22	6:00	16:00	NB/SB	Begin: Stuhr Road End: Anderson Road Restriction: #1 of 2 lanes Reason: Drainage Work	5 mins
P49SB	49	CAL	7.3	7.3	09/21/22	09/21/22	8:00	11:00	NB/SB	Begin: Raspberry Lane/Hardscabble Street End: Raspberry Lane/Hardscabble Street Restriction: One-way traffic control Reason: Utility Work	10 mins
M49VA	49	MPA	22.7	44.7	09/19/22	09/22/22	9:00	15:00	NB/SB	Begin: Mount Bullion End: State Route 132 Restriction: Moving closure - #1 of 2 lanes Reason: Pavement Marker Replacement	5 mins
P49TB	49	MPA	44.7	44.8	09/24/22	09/24/22	10:00	11:00	NB	Begin: State Route 132 End: Broadway-Main Street Restriction: Right shoulder Reason: Special Event	5 mins
P59DA	59	MER	14.3	14.2	09/17/22	09/24/22	17:00	23:59	SB	Begin: 8th Street End: 6th Street Restriction: Long-term #1 of 2 lanes, right shoulder Reason: Curb/Gutter/Sidewalk Work	5 mins
P59DA	59	MER	16	16.1	09/22/22	09/23/22	22:00	6:00	NB	Begin: Santa Fe Avenue End: West Olive Avenue/Santa Fe Restriction: Left turn lane Reason: Utility Work	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
P88AA	88	AMA	14.4	14.9	09/19/22	09/19/22	8:00	15:00	EB/WB	Begin: Broadway End: Court Street Restriction: One-way traffic control Reason: Utility Work	10 mins
C88BA	88	AMA	17.8	19.3	09/19/22	09/23/22	7:00	17:00	EB/WB	Begin: Previtali Road End: West Clinton Road Restriction: #1 of 2 lanes Reason: Tree Work	5 mins
P88AA	88	AMA	28.2	29.2	09/22/22	09/22/22	10:00	12:00	EB/WB	Begin: Raven Road End: Carson Drive Restriction: #2 of 2 lanes Reason: Shoulder Work	5 mins
C88JB	88	SJ	13.8	13.8	09/18/22	09/23/22	20:00	6:00	EB/WB	Begin: Locke Road End: Locke Road Restriction: One-way traffic control Reason: Highway Construction	10 mins
C88JB	88	SJ	14	14	09/18/22	09/23/22	20:00	6:00	EB/WB	Begin: Walnut Street End: Walnut Street Restriction: One-way traffic control Reason: Highway Construction	10 mins
C89BA	89	ALP	15.2	15.2	07/18/22	10/30/22	6:00	5:59	SB	Begin: Weber Street End: Weber Street Restriction: Long-term one-way traffic control Reason: Drainage Work	5 mins
C99BA	99	SJ	5.8	4.9	09/19/22	09/23/22	6:00	16:00	SB	Begin: State Route 120/Manteca Bypass End: Austin Road Restriction: Median Shoulder Reason: ITS/Various Electrical Works	5 mins
C99UA	99	MER	12.6	15.8	09/18/22	09/23/22	21:00	6:00	NB	Begin: Colony Slough End: State Route 140/State Route 59 (V Street) Restriction: #2, #1 of 2 lanes (alternately) Reason: Highway Construction	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C99UA	99	MER	13.1	13.1	09/18/22	09/23/22	20:00	5:00	NB	Begin: Childs Avenue End: Childs Avenue Restriction: Full on and off-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	13.1	13.1	09/18/22	09/23/22	22:00	6:00	SB	Begin: Childs Avenue End: Childs Avenue Restriction: Full off and on-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	13.9	13.9	09/18/22	09/23/22	20:00	5:00	NB	Begin: State Route 140 End: State Route 140 Restriction: Full off and on-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	13.9	13.9	09/18/22	09/23/22	22:00	6:00	SB	Begin: State Route 140 End: State Route 140 Restriction: Full on-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	14.1	14.1	09/18/22	09/23/22	22:00	6:00	SB	Begin: State Route 140 End: State Route 140 Restriction: Full off-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	14.4	14.4	09/18/22	09/23/22	20:00	5:00	NB	Begin: G Street End: G Street Restriction: Full off-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	14.4	14.4	09/18/22	09/23/22	22:00	6:00	SB	Begin: G Street End: G Street Restriction: Full on-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	14.7	14.7	09/18/22	09/23/22	20:00	5:00	NB	Begin: State Route 59/Martin Luther King Jr. Way End: State Route 59/Martin Luther King Jr. Way Restriction: Full off and on-ramp closure Reason: Highway Construction	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C99UA	99	MER	14.7	14.7	09/18/22	09/23/22	22:00	6:00	SB	Begin: State Route 59/Martin Luther King Jr. Way End: State Route 59/Martin Luther King Jr. Way Restriction: Full on and off-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	15.4	15.4	09/18/22	09/23/22	20:00	5:00	NB	Begin: R Street End: R Street Restriction: Full off-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	15.4	15.4	09/18/22	09/23/22	22:00	6:00	SB	Begin: R Street End: R Street Restriction: Full on-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	15.8	15.8	09/18/22	09/23/22	20:00	5:00	NB	Begin: State Route 140/State Route 59 (V Street) End: State Route 140/State Route 59 (V Street) Restriction: Full on-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	15.8	12.6	09/18/22	09/23/22	21:00	6:00	SB	Begin: State Route 140/State Route 59 (V Street) End: Colony Slough Restriction: #1 of 2 lanes (alternately) Reason: Highway Construction	5 mins
C99UA	99	MER	15.8	18.1	09/18/22	09/23/22	21:00	6:00	NB	Begin: State Route 140/State Route 59 (V Street) End: Franklin Slough Restriction: #1, #2 of 2 lanes (alternately) Reason: Highway Construction	5 mins
C99UA	99	MER	15.8	15.8	09/18/22	09/23/22	22:00	6:00	SB	Begin: State Route 140/State Route 59 (V Street) End: State Route 140/State Route 59 (V Street) Restriction: Full off-ramp closure Reason: Highway Construction	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C99UA	99	MER	16.6	16.6	09/18/22	09/23/22	20:00	5:00	NB	Begin: 16th Street End: 16th Street Restriction: Full on-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	16.6	16.6	09/18/22	09/23/22	22:00	6:00	SB	Begin: 16th Street End: 16th Street Restriction: Full off and on-ramp closure Reason: Highway Construction	5 mins
C99UA	99	MER	18.1	15.8	09/18/22	09/23/22	21:00	6:00	SB	Begin: Franklin Slough End: State Route 140/State Route 59 (V Street) Restriction: #2, #1 of 2 lanes (alternately) Reason: Highway Construction	5 mins
C99KA	99	MER	20.1	25.2	09/20/22	09/23/22	20:00	5:00	NB	Begin: Atwater-Merced Expressway End: Westside Boulevard/Central Avenue Restriction: #2 of 2 lanes Reason: Highway Construction	5 mins
C99KA	99	MER	21.6	21.6	09/20/22	09/23/22	20:00	5:00	NB	Begin: East Atwater End: East Atwater Restriction: Full off-ramp closure Reason: Highway Construction	5 mins
C99KA	99	MER	22.8	22.8	09/20/22	09/23/22	20:00	5:00	NB	Begin: Applegate Road End: Applegate Road Restriction: Full on and off-ramp closure Reason: Highway Construction	5 mins
C99EA	99	MER	23.5	23.5	09/19/22	09/23/22	6:00	16:00	N/A	Begin: Atwater Boulevard End: Atwater Boulevard Restriction: One-way traffic control (on local cross-street) Reason: Bridge Work	5 mins
C99KA	99	MER	23.5	23.5	07/10/22	09/26/22	5:00	4:59	NB	Begin: West Atwater End: West Atwater Restriction: Long-term full on-ramp closure Reason: Highway Construction	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C99KA	99	MER	23.5	23.5	09/20/22	09/23/22	20:00	5:00	NB	Begin: West Atwater End: West Atwater Restriction: Full on-ramp closure Reason: Highway Construction	5 mins
C99CA	99	MER	29	36.7	09/18/22	09/23/22	22:00	6:00	SB	Begin: Hammatt Avenue End: Griffith Road Restriction: #2 of 2 lanes Reason: Highway Construction	5 mins
C99CA	99	MER	29	36.7	09/19/22	09/23/22	8:00	16:00	SB	Begin: Hammatt Avenue End: Griffith Road Restriction: Right shoulder Reason: Highway Construction	5 mins
C99CA	99	MER	29	29	09/21/22	09/23/22	22:00	6:00	SB	Begin: Hammatt Avenue End: Hammatt Avenue Restriction: Full off-ramp closure Reason: Highway Construction	5 mins
C99CA	99	MER	30.4	30.4	09/20/22	09/22/22	22:00	6:00	SB	Begin: Winton Parkway End: Winton Parkway Restriction: Full off and on-ramp closure Reason: Highway Construction	5 mins
C99CA	99	MER	31.9	31.9	09/19/22	09/23/22	22:00	6:00	SB	Begin: Collier Road End: Collier Road Restriction: Full off and on-ramp closure Reason: Highway Construction	5 mins
C99CA	99	MER	33.5	33.5	09/19/22	09/23/22	22:00	6:00	SB	Begin: South Avenue End: South Avenue Restriction: Full on and off-ramp closure Reason: Highway Construction	5 mins
C99CA	99	MER	34.4	34.4	09/18/22	09/23/22	22:00	6:00	SB	Begin: Shanks Road End: Shanks Road Restriction: Full on and off-ramp closure Reason: Highway Construction	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C99CA	99	MER	35.6	35.6	09/18/22	09/19/22	23:00	6:00	SB	Begin: Bradbury Road End: Bradbury Road Restriction: Full off-ramp closure Reason: Highway Construction	5 mins
C99CA	99	MER	35.6	35.6	09/19/22	09/20/22	22:00	6:00	SB	Begin: Bradbury Road End: Bradbury Road Restriction: Full on-ramp closure Reason: Highway Construction	5 mins
C99CA	99	MER	36.3	36.3	09/18/22	09/19/22	23:00	6:00	SB	Begin: South Turlock/Golden State Boulevard End: South Turlock/Golden State Boulevard Restriction: Full on-ramp closure Reason: Highway Construction	5 mins
C99MB	99	SJ	5.4	5.4	09/18/22	09/19/22	20:00	4:00	NB	Begin: State Route 120/Manteca Bypass End: State Route 120/Manteca Bypass Restriction: Full connector ramp closure Reason: Bridge Work	10 mins
C99MB	99	SJ	6.2	5.4	09/18/22	09/23/22	21:00	4:00	SB	Begin: State Route 120/Manteca Bypass End: State Route 120/Manteca Bypass Restriction: Full connector ramp closure Reason: Bridge Work	10 mins
M99NA	99	SJ	17.5	28.5	09/20/22	09/20/22	8:00	14:00	NB	Begin: Golden Gate Avenue End: Harney Lane Restriction: #3 of 3 lanes, right shoulder Reason: Sweeping Operation	5 mins
M99NA	99	SJ	18.7	32.6	09/19/22	09/19/22	8:00	14:00	NB	Begin: State Route 4/Crosstown Freeway End: Woodbridge Road Restriction: #1 of 3 lanes, left shoulder, median Reason: Sweeping Operation	5 mins
P99AA	99	SJ	20.9	20.9	09/18/22	09/18/22	6:00	10:00	NB	Begin: Cherokee Road End: Cherokee Road Restriction: Traffic Breaks Reason: Utility Work	10 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
M99NA	99	SJ	28.5	17.5	09/21/22	09/21/22	8:00	14:00	SB	Begin: Harney Lane End: Golden Gate Avenue Restriction: #3 of 3 lanes, right shoulder, auxiliary lane Reason: Sweeping Operation	5 mins
C99SA	99	SJ	31	31	07/06/22	10/13/22	0:00	23:59	NB	Begin: State Route 12 East/Victor Road End: State Route 12 East/Victor Road Restriction: Long-term full on-ramp closure Reason: Bridge Work	5 mins
C99SA	99	SJ	31	31.6	09/19/22	09/23/22	23:00	5:00	NB/SB	Begin: State Route 12 East/Victor Road End: Turner Road Restriction: Full highway closure Reason: Bridge Work	10 mins
C99AB	99	STA	0	0	09/18/22	09/23/22	20:00	6:00	N/A	Begin: 9th Street & Clayton Avenue End: 9th Street & Carver Road Restriction: One-way traffic control (on local cross-street) Reason: Bridge Work	5 mins
M99AA	99	STA	0	7.8	09/18/22	09/22/22	21:00	4:00	NB	Begin: Merced/Stanslaus County Line End: Keyes Road Restriction: #1 of 3 lanes, median Reason: Crack Seal Operation	5 mins
C99IA	99	STA	15.8	17	09/18/22	09/23/22	20:00	5:00	NB	Begin: H Street End: Kansas Avenue Restriction: #1, #2 of 3 lanes (alternately) Reason: Highway Construction	5 mins
C99IA	99	STA	16.2	16.2	02/28/21	09/30/22	21:00	23:59	SB	Begin: 5th Street & L Street End: 5th Street & L Street Restriction: Long-term full off-ramp closure Reason: Highway Construction	5 mins
C99IA	99	STA	16.3	16.3	03/20/22	09/30/22	21:00	20:59	NB	Begin: 6th Street/L Street (State Route 132) End: 6th Street/L Street (State Route 132) Restriction: Long-term full on-ramp closure Reason: Highway Construction	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C99IA	99	STA	17	15.8	09/18/22	09/23/22	20:00	6:00	SB	Begin: Kansas Avenue End: H Street Restriction: #1, #2 of 3 lanes (alternately) Reason: Highway Construction	5 mins
C99AB	99	STA	17.7	18.1	09/18/22	09/23/22	20:00	5:00	NB	Begin: Woodland Avenue End: West Modesto Restriction: #3, #2 of 3 lanes, right shoulder (alternately) Reason: Bridge Work	5 mins
C99AB	99	STA	18.1	17.7	09/18/22	09/23/22	20:00	6:00	SB	Begin: West Modesto End: Woodland Avenue Restriction: #3, #2 of 3 lanes, right shoulder (alternately) Reason: Shoulder Work	5 mins
C99AB	99	STA	18.4	18.4	09/18/22	09/23/22	21:00	6:00	SB	Begin: Carpenter Road/Briggsmore Avenue End: Carpenter Road/Briggsmore Avenue Restriction: Full on-ramp closure Reason: Bridge Work	5 mins
P104BA	104	AMA	5.4	5.8	09/19/22	09/23/22	8:00	17:00	WB	Begin: Preston School End: West State Route 124/Shakely Lane Restriction: One-way traffic control Reason: Utility Work	10 mins
P108BA	108	STA	37.3	37.2	09/19/22	09/23/22	9:00	16:00	WB	Begin: Oak Avenue End: Ash Avenue Restriction: #1 of 1 lane, right shoulder Reason: Utility Work	5 mins
C108OA	108	TUO	0	0	09/18/22	09/22/22	21:00	6:00	EB/WB	Begin: Sierra Rock Road End: Sierra Rock Road Restriction: One-way traffic control Reason: K-rail Installation	10 mins
C108OA	108	TUO	12	12.3	07/27/22	10/15/22	6:00	23:59	EB/WB	Begin: 0.30 mile west of Sierra Rock Road End: 0.30 mile east of Sierra Rock Road Restriction: Long-term left shoulder, right shoulder Reason: Pavement Work	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
M108MA	108	TUO	16.6	26.1	09/18/22	09/24/22	7:00	15:00	EB/WB	Begin: Bonanza Drive End: Spring Gap Road Restriction: One-way traffic control Reason: Tree Work	10 mins
C108NA	108	TUO	19	24	09/19/22	09/23/22	6:00	17:00	EB/WB	Begin: East Long Barn Road End: Helipo Road Restriction: #1 of 4 lanes Reason: Highway Construction	5 mins
C108NA	108	TUO	24	40.4	09/19/22	09/23/22	6:00	17:00	EB/WB	Begin: Helipo Road End: Cascade Creek Road Restriction: One-way traffic control Reason: Highway Construction	10 mins
M108GA	108	TUO	49.3	67	09/19/22	09/22/22	8:00	15:15	EB/WB	Begin: Clarks Fork Road End: Sonora Pass Restriction: Moving closure - right shoulder Reason: Tree Work	5 mins
M108GA	108	TUO	49.3	67	09/19/22	09/22/22	8:00	15:15	EB/WB	Begin: Clarks Fork Road End: Sonora Pass Restriction: Moving closure - right shoulder Reason: Tree Work	5 mins
M120PA	120	SJ	0.5	0.5	09/17/22	09/18/22	23:00	4:00	WB	Begin: Interstate 5 End: Interstate 5 Restriction: Full connector ramp closure Reason: Striping Operation	10 mins
M120PA	120	SJ	0.5	0.5	09/23/22	09/24/22	23:00	4:00	WB	Begin: Interstate 5 End: Interstate 5 Restriction: Full highway closure Reason: Striping Operation	10 mins
C120JA	120	SJ	0.5	6.1	09/19/22	09/23/22	6:00	17:00	EB/WB	Begin: Spreckles Road/Manteca Bypass End: Speckles Road/Manteca Bypass Restriction: Median Shoulder Reason: ITS/Various Electrical Works	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
M120PA	120	SJ	0.5	0.5	09/17/22	09/18/22	11:00	4:00	WB	Begin: SB Interstate 5 End: SB Interstate 5 Restriction: Full connector ramp closure Reason: Striping Operation	10 mins
M120PA	120	SJ	0.5	0.5	09/23/22	09/24/22	11:00	4:00	WB	Begin: SB Interstate 5 End: SB Interstate 5 Restriction: Full connector ramp closure Reason: Striping Operation	10 mins
C120HA	120	SJ	0.8	0.8	09/18/22	09/23/22	21:00	5:00	WB	Begin: SB Interstate 5 End: SB Interstate 5 Restriction: Full connector ramp closure Reason: Bridge Work	10 mins
C120HA	120	SJ	1.3	1.8	09/18/22	09/23/22	23:00	5:00	EB	Begin: Yosemite Avenue End: Wyche Restriction: #1 of 2 lanes Reason: Bridge Work	5 mins
P120CA	120	SJ	1.3	1.3	09/19/22	09/23/22	8:00	16:00	N/A	Begin: Yosemite Avenue End: Yosemite Avenue Restriction: Right shoulder (on local cross-street) Reason: Utility Potholing	5 mins
C120HA	120	SJ	1.8	2.3	09/18/22	09/23/22	21:00	3:00	WB	Begin: Wyche End: McKinley Avenue Restriction: #1 of 2 lanes Reason: Bridge Work	5 mins
P120CA	120	SJ	3.3	3.3	09/18/22	09/23/22	21:00	5:00	EB	Begin: Airport Way End: Airport Way Restriction: Full off-ramp closure Reason: Paving Operation	5 mins
C120HA	120	SJ	6.1	6.3	09/18/22	09/23/22	21:00	3:00	WB	Begin: Spreckels Road/Manteca Bypass End: Moffat BoulevardManteca Bypass Restriction: #1 of 2 lanes Reason: Bridge Work	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C120KA	120	SJ	16.7	16.9	09/19/22	09/23/22	20:00	6:00	EB/WB	Begin: Irwin Street End: Kern/Main Street Restriction: #2, #1 of 2 lanes Reason: Grinding and Paving	5 mins
P120CA	120	SJ	16.8	16.8	09/19/22	09/20/22	9:00	16:00	WB	Begin: Escalon/McHenry End: Escalon/McHenry Restriction: #3 of 4 lanes, right shoulder, bike lane, right turn lane Reason: Utility Work	5 mins
C120KA	120	SJ	16.9	17.9	09/19/22	09/23/22	20:00	6:00	EB/WB	Begin: Irwin Street End: Campbell Avenue Restriction: One-way traffic control Reason: Grinding and Paving	10 mins
C120DA	120	STA	0.5	1.5	09/18/22	09/23/22	20:00	6:00	EB/WB	Begin: Pioneer Avenue End: Walnut Avenue Restriction: One-way traffic control Reason: Drainage Work	10 mins
C120DA	120	STA	0.5	1.5	09/19/22	09/22/22	7:00	18:00	EB	Begin: Pioneer Avenue End: Walnut Avenue Restriction: Right shoulder Reason: Drainage Work	5 mins
C120DA	120	STA	1	1	09/18/22	09/23/22	20:00	6:00	N/A	Begin: Sawyer Avenue from 120 intersection End: Sawyer Avenue Restriction: One-way traffic control (on local cross-street) Reason: Drainage Work	5 mins
P120EA	120	TUO	40.2	40.6	04/18/22	09/30/22	7:00	17:00	EB	Begin: Ferretti Road End: Fire Station Restriction: Long-term right shoulder Reason: Shoulder Work	5 mins
P124EA	124	AMA	2.3	3.4	09/19/22	09/23/22	8:00	17:00	EB/WB	Begin: State Route 104 East End: Waterman Road Restriction: One-way traffic control Reason: Utility Work	10 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C132AA	132	STA	11.4	11.4	09/18/22	09/23/22	21:00	5:00	EB/WB	Begin: Dakota Avenue End: Dakota Avenue Restriction: #1 of 2 lanes Reason: Highway Construction	5 mins
M132JA	132	TUO	4	6.1	09/21/22	09/22/22	7:00	15:30	EB/WB	Begin: Bonds Flat Road End: Las Moras Street Restriction: One-way traffic control Reason: Shoulder Work	10 mins
M140LA	140	MPA	24.2	26.3	09/19/22	09/23/22	6:00	17:00	EB/WB	Begin: Morse's Nursery End: Triangle Road Restriction: One-way traffic control Reason: Tree Work	10 mins
C140BA	140	MPA	31.3	0	08/27/22	10/31/22	10:00	15:00	EB/WB	Begin: Bear Creek Bridge End: Bull Creek Road Restriction: Long-term one-way traffic control Reason: Slope Repair/Clearing	10 mins
C140CA	140	MER MPA	50.3	12.1	09/18/22	09/23/22	18:00	7:00	EB/WB	Begin: Merced & Mariposa County Line End: Beg Passing Lane Restriction: One-way traffic control Reason: Highway Construction	10 mins
C152KA	152	MER	0	13.8	09/19/22	09/23/22	20:00	4:00	EB	Begin: Interstate Route 5 End: Interstate 5 Restriction: #1 of 2 lanes Reason: Sign Work	5 mins
M152DA	152	MER	0	14.2	09/22/22	09/22/22	7:00	15:00	EB	Begin: Santa Clara/Merced County Line End: California Aqueduct Restriction: Moving closure - #1, #2 of 2 lanes Reason: Sweeping Operation	5 mins
C152LA	152	MER	19.6	22.3	09/18/22	09/23/22	21:00	5:00	EB	Begin: West I Street End: Ward Road Restriction: #1 of 2 lanes Reason: Concrete Pour	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
P152AA	152	MER	21	22.3	09/19/22	09/19/22	7:00	15:30	EB	Begin: 11th Street End: Ward Road Restriction: Right shoulder Reason: Utility Work	5 mins
C152LA	152	MER	22.3	19.6	09/18/22	09/23/22	21:00	5:00	WB	Begin: Ward Road End: West I Street Restriction: #1 of 2 lanes Reason: Striping Operation	5 mins
P152AA	152	MER	22.3	22.3	09/19/22	09/20/22	22:00	6:00	EB/WB	Begin: Ward Road End: Ward Road Restriction: #1, #2 of 2 lanes, median, right shoulder, right turn lane, left turn lane, sidewalk, left shoulder Reason: Survey Work	5 mins
P152AA	152	MER	38.7	38.7	09/21/22	09/21/22	7:00	15:30	WB	Begin: Flanagan Road End: Flanagan Road Restriction: Right shoulder Reason: Utility Work	5 mins
P152AA	152	MER	38.7	38.7	09/21/22	09/21/22	9:00	15:00	EB	Begin: Flanagan Road End: Flanagan Road Restriction: Traffic Breaks Reason: Utility Work	10 mins
P165EA	165	MER	7.9	7.7	09/22/22	09/23/22	8:30	16:00	NB/SB	Begin: Merced College Campus End: Phillips Road Restriction: One-way traffic control Reason: Survey Work	10 mins
M205EA	205	SJ	0	13.4	09/19/22	09/20/22	9:00	15:00	EB	Begin: Alameda/San Joaquin County Line End: End EB Interstate 205 Restriction: Moving closure - #3, #1 of 2 lanes Reason: Sweeping Operation	5 mins
C205HA	205	SJ	13.1	13.1	09/18/22	09/23/22	0:00	6:00	EB	Begin: Paradise Cut End: Paradise Cut Restriction: #2, #1 of 3 lanes Reason: Bridge Work	5 mins

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

**DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT**

09/18/22 to 09/24/22

Contact: Bob Highfill
(209) 986-9428

LC#	Rte	County	Begin PM	End PM	Date From	Date To	Time In	Time Out	Dir	Location / Additional Information	Estimated Delay
C205HA	205	SJ	13.1	13.1	09/18/22	09/23/22	23:00	7:00	EB	Begin: Paradise Cut End: Paradise Cut Restriction: #1 of 3 lanes Reason: Bridge Work	5 mins
M205EA	205	SJ	13.4	0	09/21/22	09/23/22	9:00	15:00	WB	Begin: End EB State Route 205 End: Alameda/San Joaquin County Line Restriction: Moving closure - #1, #3 of 2 lanes Reason: Sweeping Operation	5 mins

NOTE: Unexpected schedule changes can occur due to weather, traffic, availability of equipment and material, and related issues. For updates on California State Highways, please visit the Caltrans Quickmap at <http://quickmap.dot.ca.gov> or call 1-800-427-ROAD. The Caltrans District 10 website is at www.dot.ca.gov/dist10.

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS